
Change Issue Log

Internal OWNER C/O # From Owner Comments
Issue # Description Subs Sub #'s Subtotal Total ISSUES BIC Status EWO to Sub  

001 Additional work to activate elevator 1,736 1,736 0 1,736 closed EWO0097-04-01 Invoiced on line Item #41 of Pay App #1

002
Revise Backfill Spec @ 386 Michigan Basement 
Backfill stics 7,250 7,250 0 7,250 closed EWO0097-01-01 Invoiced on line Item #1 of Pay App #1

003
Issues with tunnel connecting the neighboring 
building 0 0 0 0 RPOHD void VOID-No variation of contract docs

004 Removal of Tile, Mastic & Carpet 7,250 7,250 0 7,250 closed EWO0097-05-01 Invoiced on line Item #2 of Pay App #1

005 Removal of Additional Tile, Mastic & Carpet 2,000 2,000 0 2,000 closed EWO0097-05-02 Invoiced on line Item #2 of Pay App

006 Credit-eliminating work on the wall at 386 Michigan stics (10,850) (8,205) 0 (8,205) Owner Closed CP# 20/CO #4   Will be finalized w/ future

006 Credit-eliminating work on the wall at 386 Michigan stics 2,645
EWO0097-01-02   
EWO0097-01-03

T & M - Invoiced on line Item #2 of Pay 
App

007 CCD#1 dated 8/3/09. 11,835 5,209 0 5,209 Owner Closed EWO0097-15-04 CCD#1 /CO #1
007 CCD#1 dated 8/3/09. (19,040) EWO0097-09-01
007 CCD#1 dated 8/3/09. 1,145 EWO0097-24-03
007 CCD#1 dated 8/3/09. 8,739 EWO0097-20-02
007 CCD#1 dated 8/3/09. cts (611) EPO0097-05-01
007 CCD#1 dated 8/3/09. 3,141 EWO0097-12-01
007 CCD#1 dated 8/3/09. 0 No Change

008 Sprinkler Heads conflicts with new lights 5,042 5,042 0 5,042 Owner Pending Negotiated with Owner/Allied F.P. 3-9-10

009 Abate & Remove 9''X9'' Tile & Mastics 6,000 6,000 0 6,000 Owner closed EWO0097-05-03 Invoiced on line Item #2 of Pay App

010 Asbestos Abatement on roof 18,000 18,000 0 18,000 Owner closed EWO0097-05-04 Invoiced on line Item #2 of Pay App

011 Removal of existing elevator 12,000 12,000 0 12,000 RPOHD Closed EWO0097-05-05
Phase I - First Car-Invoiced on line Item 
#2 of Pay App - @nd car to be Converted

012 Additional Asbestos Survey & Testing 515 515 0 515 Owner Closed EWO0097-03-01 See CI #106

013  CCD#2 dated 8/28/09 2,167 2,145 0 2,166 Owner Closed EWO0097-12-02 CCD#2/CO#4
013  CCD#2 dated 8/28/09 100 EPO0097-04-01
013  CCD#2 dated 8/28/09 (122) EWO0097-24-06

014 Revision to Alum Windows - Sightline 5,886 5,886 0 5,886 Owner Closed EWO0097-03 National Park Service Approval Wk.of 
CO#7 1-18-10.  CP#73

015 Revision to Ext Finish of Stairwell 43,399 43,399 434 43,833 Owner Closed EWO0097-24-36 CP#1/ CP#19-void; CP#92-CO#9

016 6th floor Slab Cut out 2,000 2,000 0 2,000 closed EWO0097-05-06 Invoiced on line Item #2 of Pay App

017 VE Deduct Electric generator (18,654) (26,909) 0 (26,909) closed EWO0097-17-01
017 VE Deduct Electric generator (8,255) EWO0097-15-01

018 VE Deduct Interior Light Fixture Schedule (176,868) (176,868) 0 (176,868) closed

019
VE Substitute CPVC Piping for Domestic Water 
Lines (22,000) (22,000) 0 (22,000) closed EWO0097-15-02

020 VE - Carpet Tiles Heritage Contract Flooring (64,210) (64,210) 0 (64,210) closed EWO0097-19-01
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021 Change showers due to layout conflicts Ando Plumbing 2,613 2,613 0 2,613 Owner Closed EWO0097-15-03 CP #5/CO #1

022 Additional waterline work in Basement Ando Plumbing 0 0 0 0 RPOHD Void See CCD#1

023
Styrofoam/2*4 Infill needed due to Speed tile 
removal WBE Walls & Ceilings - Oct 5,326 9,419 0  9,419 Owner Closed EWO0097-24-08 CP #15-void  Approved to Proceed T & M

023 Styrofoam/2*4 Infill needed due to Speed tile removal WBE Walls & Ceilings - Nov 328 CP #48/CO#8
023 Styrofoam/2*4 Infill needed due to Speed tile removal WBE Walls & Ceilings - Feb 3,765 EWO0097-24-27

024 Infill 2 bays w/new brick &  block on south elevation Pepe Construction 3,650 3,650 0 0 3,687 Owner Closed EWO0097-20-01 CP #14/CO #2

024 Infill 2 bays w/new brick &  block on south elevation Empire Dismantlement 0 No Charge Change

025 Relocate Mech Chase From Rm 6092 to 6109 WBE Walls & Ceilings 0 0 0 0 RPOHD VOID Reference RFI #7

026
VE  - Delete deflection track & revise basement 
infills WBE Walls & Ceilings (4,400) (4,400) 0 0 (4,400) Owner Closed EWO0097-24-01 CP#57/CO#6

027 Remove the roof blocking WBE Walls & Ceilings (5,500) (5,500) 0 0 (5,500) Owner Closed EWO0097-24-02 CP #16/CO#5

028 Revisions to Shower Units Walls WBE Walls & Ceilings 677 677 0 0 684 owner Closed EWO0097-24-04 CP #2/CO#1

029 Labor Impact Cost-Rev. of the 6th Floor WBE Walls & Ceilings 2,050 2,050 0 0 2,071 RPOHD Dispute CP #3 -- Dispute With Owner

030 Exterior wall Design Changes on Floors 1-6 WBE Walls & Ceilings 10,853 10,853 0 0 10,962 owner Closed EWO0097-24-05 CP #4/CO#2

031 VE-Fire Protection System Allied Fire Protection (38,000) (38,000) 0 (38,000) owner Closed EWO0097-16-01 CP #6

032 Abate Ext Transite Panels Empire Dismantlement 2,500 2,500 0 2,500 Owner Closed EWO0097-05-06 Invoiced on line Item #2 of Pay App

033 VE-Reuse existing roof ply Catalano Contracting (35,520) (35,520) 0 (35,520) owner Closed EWO0097-26-01 CP#7

034 Repair Deteriorated Roof Parapet Abraxas 1,960 1,960 0 1,980 Owner Closed EWO0097-11-03
CP #17 - Approved T & M Basis not to 
exceed $2,400 -- CO#6

035 Remove Wood Stools & Sills JA Gulick 840 840 0  848 Owner Closed EWO0097-25-01 CP#8/CO#2

036 F & I Cable & Data Ricmar Electric 0 0 0  Owner Void Void - Owner   CP#9

037 Demo Ex. Footing For New Stair Foundation Holler Excavating  0 0 0 RPOHD VOID

038 VE - Substitute Fence Products Capital Fencing  0 0 0 Owner Pending CP #11 - Need contract when approved

039 VE - Substitute 2'' Recycle Concrete Holler Excavating  0 0 0 RPOHD Void Included w/ CI#50; #59; #62

040 Repair Spalled Ceilings -- 6th Floor Abraxas 2,640 2,640 0 0 RPOHD Void No Change proposal will be required
Invoice under Sel. Demo. Contingency

041 Reconstruct Ex. Window Jams & Sills Abraxas 0 0 0 0 RPOHD Void SEE CCD#4 - CI #54
041 Reconstruct Ex. Window Jams & Sills WBE Walls & Ceilings 0  

042 CCD #3 dated 9/30/09 WBE Walls & Ceilings (2,530) (20,595) 0  (20,595) Owner closed EWO0097-24-12 CCD#3/CO#6
042 CCD #3 dated 9/30/09 Ricmar Electric (985) EWO0097-17-06
042 CCD #3 dated 9/30/09 Ando Plumbing (830) EWO0097-15-09
042 CCD #3 dated 9/30/09 Allied Mechanical (4,734) EWO0097-02-01
042 CCD #3 dated 9/30/09 Allied Fire Protection (1,688) EWO0097-16-01
042 CCD #3 dated 9/30/09 N. Choops Painting (1,450) EWO0097-22-01
042 CCD #3 dated 9/30/09 Heritage Contract Flooring (570) EWO0097-19-03



042 CCD #3 dated 9/30/09 Kaufmann (3,249) EWO0097-18-01
042 CCD #3 dated 9/30/09 Door Specialties (2,080) EPO0097-04-02
042 CCD #3 dated 9/30/09 Quaker Millwork (1,568) EPO0097-06-02
042 CCD #3 dated 9/30/09 J & R Specialties (375) EPO0097-14-03
042 CCD #3 dated 9/30/09 Cogan USA (536) EWO0097-23-01

043 F & I Plywood Facing @ Ex Parapet Catalano Contracting 2,860 2,860 0 0 2,889 Owner Closed EWO0097-26-02
Emailed to 9/30/2009-Revised 
10/8/09-CP#10/CO#2

044 Additional Toilet Accessories J & R Specialties 0 0 0 0 0 RPOHD Void See #47

045 VE - Subsitute Floor Tile Base Kaufmann 0 0 0 0 Owner Void CP #12   costs Aborbed  in contract

046 Magnetic Doors Holders - #2003, 3003, 4003, 5003 & 6003 Ricmar Electric 2,380 2,380 0  2,380 Owner Closed EWO0097-17-03 CP #22

047 Change in Medicine Cabinets WBE Walls & Ceilings (1,008) (18,428) 0 0 (18,428) Owner Closed EWO0097-24-11 CP#31/CO#5
047 Change in Medicine Cabinets Quaker Millwork (25,260) EPO0097-06-01  
047 Change in Medicine Cabinets J & R Specialties 7,840 EWO0097-14-02

048 Install Motar @ Exterior Scupper Holes Abraxas 4,790 4,790 0 4,790 Owner Closed EWO0097-11-02 CP #13 -Approved Via CO#6

049
Add Sub-meter  to buildings water service for 
Wilson Farms Ando Plumbing 0 0 0 0 0 RPOHD Pending

050 F&I New Sanitary Sewer Holler Excavating 0 0 0 0 0 RPOHD Void See CI 60

051 Concrete patch interior Floor Openings Fisher Concrete 8,793 10,774 0 10,774 Owner Closed EWO0097-10-03 Auth.  proceed on #46/CO#6
1,981 EWO0097-10-05 CP#81/CO#8

052 Delete Batteries at Exit fixtures Ricmar Electric (111) (111) 0  (111) Owner Closed CP #18-CO#4

053 Pantry / Closet Revisions - Apt 210, 310, 410, 510, & 610 J & R Specialties 0 0 0 0 0 Owner Void See Change Issue #124
053 Pantry / Closet Revisions - Apt 210, 310, 410, 510, & 610 WBE Walls & Ceilings  
053 Pantry / Closet Revisions - Apt 210, 310, 410, 510, & 610 Quaker Millwork

054 Design CCD #4 dated 10/8/09 Window Blocking WBE Walls & Ceilings - Nov 15,826 27,225 0 27,225 Owner Closed EWO0097-24-09 CP 49-Approved to proceed on 
054 Design CCD #4 dated 10/8/09 Window Blocking Wbe Wall & Ceilings - Dec 9,927 EWO0097-24-13 CCD#4/CO#8
054 Design CCD #4 dated 10/8/09 Window Blocking Wbe Wall & Ceilings - Feb 1,472

055 Temp closures @ Window Openings WBE Walls & Ceilings - Oct 2,357 23,118 0  23,118 Owner Closed EWO0097-24-10 Approved proceed on T. & M.
055 Temp closures @ Window Openings WBE Walls & Ceilings - Nov 14,004 CP#50/CO#8
055 Temp closures @ Window Openings WBE Walls & Ceilings - Dec 5,743 EWO0097-24-14
055 Temp closures @ Window Openings WBE Walls & Ceilings - Jan 897
055 Temp closures @ Window Openings WBE Walls & Ceilings - Feb 117 EWO0097-24-26

056 Revisions to Primary Electrical Service Ricmar Electric 34,834 34,834 0 0 34,834 Owner Closed Waiting for final National Grid plan - CP#90

057
Drywall Returns @ Existing Windows (Eliminate 2x4 
blocking @ heads & jams) WBE Walls & Ceilings 3,961 3,961 0 0 3,961 Owner Pending EWO0097-24-24 CP#99

058 Change Directive #5 Ando Plumbing (6,365) (6,365) 0 0 (6,365) Owner CLOSED CCD#5/CO#4

059 Block Infills @ John Fattas Building Pepe Construction 2,039 2,039 0 0 2,039 Owner Closed CP#24/CO #4

060 Revise to Storm/Sanitary Sewer Sys CCD #6 Holler Excavating 0 0 0 0 0 Owner Closed EWO0097-09-04 CCD#6/CO#5

061 Curb/Sidewalk Credit--Work performed by City Holler Excavating 0 0 0 0 0 RPOHD Pending Per e-mail from dated 3-15-10

062 Furnish & Install new Asphault in South Lot Holler Excavating 0 0 0 0 0 RPOHD Void See CI #079



063 Block infills @ existing Basement Openings Pepe Construction 1,747 1,747 0  1,747 Owner Closed CP #23/CO#4

064
Cut new masonry construction to accommodate 
brick veneer layout between new windows (NW-13) Pepe Construction 616 616 0 0 616 RPOHD Closed EWO0097-20-03 CP#25/CO #4

065
As Field conditions require, construct new footings 
@ S. Elevation Stariwell to 16'' depth in lieu of 12'' Fisher Concrete 714 714 0  714 RPOHD Closed EWO0097-10-01 CP#26/CO #4

066
Remove & replace existing wood nailer @ machine 
room penthouse for roofing operations Catalano Contracting 0 0 0 0 0 RPOHD VOID No proposal submitted

067
Modify door frames #7001 & 7003 to accommodate 
roofing operations Door Specialties 0 0 0 0 0 RPOHD VOID No Cost Change

068
Concrete encase existing roof columns (chiller 
support) Fisher Concrete 1,064 1,064 0 0 1,064 Owner Closed EWO0097-10-02 CP#47/CO#5

069 Misc. Door Lintels in Masonry Walls Alp Steel 980 5,820 5,820 5,820 Owner Closed CP#89/CO#9
069 Pepe Construction 4,840 Door Frames set by WBE per Original Contract - No Change

070 Additional Firestopping at shaft walls WBE Walls & Ceilings 0 0 0  0 Owner Void CP# 21 - Not required per 

071 Revise Sk. AX-24 Vanity - Blocking? WBE Walls & Ceilings 0 0 0 0 0 RPOHD Closed No cost change

072 Draw WB1/WB2-Blocking for Window Blinds wBE Walls & Ceilings 0 0 0 0 0 RPOHD VOID No cost change

073 Additional wood blocking for toilet Accessories wBE Walls & Ceilings 0 0 0 0 0 RPOHD VOID No cost change

074 F & I Add. Toilet Accessories J & R Specialties 10,065 10,065 0 0 10,065 Owner Closed CP #27/CO#4

075 Reallocate Constr. $ to Owner Direct pay RPOHD (313,787) (313,787)  (313,787) Owner Closed CP#28/CO#3

Dedut data & comm. - 140,000 - Deduct 
pri Elect. Service - 159,414-Deduct Temp 
Utilities - 14,373

076 Set Door Frames in Mas Walls Pepe Construction 0 0 0 0 0 RPOHD VOID at Existing stair tower
076 wBE Walls & Ceilings  

077 Remove Ex toilet Rm Fans & Infill Openings Pepe Construction 0 0 0 0 0 RPOHD Void See CI #098
 

078 Install 1/2'' Fire Rated Plywood @ Low roof Catalano Contracting 2,050 2,050 0  2,050 Owner Closed EWO0097-26-03 CP#29/CO#5

079 Elim Asph. Milling Op./New Asp pav Holler Excavating 5,344 5,344 0 0 5,344 Owner Closed EWO0097-09-02 CP#36/CO#5

080 Misc plumbing in Basement Ando Plumbing 1,108 1,108 0 0 1,108 Owner Closed CP#30/CO#4

081 Revised  Generator Option #1 Ricmar Electric (13,636) (13,636) 0 0 (13,636) Owner Closed CP#32/CO#4

082 60 L.F. of 4'' Water Booster Line Ando Plumbing 0 0 0 0 0 Owner Void CP#33 - See CCD#7

083 Domestic H2O - 4'' Valve/Alarm Ando Plumbing 340 340 3 0 343 Owner Closed CP#34/CO#4

084 Design CCD #7 Ando Plumbing 0 0 0 0 0 Owner Closed CCD#7 No cost change  CO#6
084 Design CCD #7 Ricmar Electric 0

086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 WBE Wall & Ceilings 7,350 20,512 0 0 20,512 Owner Closed EWO0097-24-15 CCD#8-revised 1/4/10 - CO#6
086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 Door Specialties 6,000 EPO0097-04-03
086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 Choops Painting 485 EWO0097-22-02
086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 Allied Fire Protection 1,180 EWO0097-16-03



086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 Ricmar Electric 5,497 EWO0097-17-08
086 IDF, Data, CATV, & Telcom Layout Closet CCD #8 Allied Mechanical 0

087 Extend drain tile to accom. function process CCD #10 Holler Excavating (1,500) 970 0 0 970 Owner Void Verbally Disapproved on 12/23/09 @
087 Extend drain tile to accom. function process CCD #10 Ando Plumbing 2,470 job progress meeting

088 Convert Ex Elevator to New DCB Elevator (17,687) (31,387) 0 0 (31,387) Owner Closed EWO0097-04-08 CP 41/CO#6
088 Convert Ex Elevator to New Ricmar Electric (3,700) EWO0097-17-07
088 Convert Ex Elevator to New Selective Demo Contingency (10,000)

089 Repair Brk. Veneer Around Window Cuts Pepe Construction 8,310 8,310 0 8,310 Owner Closed EWO0097-20-06 CP#39/CO#5

090 Early Phase RPOHD power & security expenses RPOHD 8,213 8,213 0 8,213 Owner Closed CP#37/CO#5

091 Special Inspections cost for September 2009 RPOHD 8,072 8,072 8,072 Owner Closed CO#6 CP#38R

092 Sub. Stand. Conc. Pavement in Lieu of Stamped Concrete Holler Excavating (3,786) (3,786) 0 (3,786) Owner Closed EWO0097-09-06 CP#44/CO#6

093
p      

CCD#11 Allied Mechanical 3,037 56,587 0 56,587 Owner Closed EWO0097-02-03 CCD#11/CO#7
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Allied Fire Protection 2,724 EWO0097-16-04
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Ricmar Electric 4,709 EWO0097-17-10
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Fisher Concrete 2,277 EWO0097-10-03
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Heritage Contract Flooring 2,400 EWO0097-19-04
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Ando Plumbing 3,210 EWO0097-15-11
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 N Choops Painting 2,550 EWO0097-22-03
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 WBE Walls & Ceilings 33,700 EWO0097-24-18
093 Incorp New Bedrms w/in Abondon Elevator Shaft-CCD#11 Door Specialties 1,980 EPO0097-04-04

094 Up. Resilient Base in Living Rms w/Johnsonite Mat Heritage Contract Flooring 0 0 0 0 0 RPOHD Closed Incorporated into C.I. #112
094 Up. Resilient Base in Living Rms w/Johnsonite Mat Neal Kaufmann

095  Remove Existing Pulley Off East Elevation Empire Building Diagnostics 257 257 0 257 Owner Closed CP#43/CO#5

096
Electrical Outlet For Emergency Exit Alarm @ Doors 1027, 1001, 1034, 
1115, & 7110 Ricmar Electric 580 580 0 0 580 Owner Closed CP#77/CO#7

097 Corrections to Pella Window Framing and Trim WBE Walls & Ceilings 0 0 0 0 0 RPOHD OPEN According To Architect Windows 
097 Corrections to Pella Window Framing and Trim Quaker Millwork Fabricated to the Wrong Dimension
097 Corrections to Pella Window Framing and Trim Pella of WNY

098 Misc. Masonry Infill @ Ex. Windows;Vents; @ Cols. For NW-13 Pepe Construction 2,963 3,029 0 0 3,029 Owner Closed CP#40/CO#5
098 Misc. Masonry Infill @ Ex. Windows;Vents; @ Cols. For NW-13 Upstate Rebar 66

099 Duct to Accommodate Wilson Farms-CCD#9 Allied Mechanical 0 0 0 0 0 RPOHD OPEN

100 Extend S. Elev, Stairwell Drain Tile to Abandon Elevator Pit Holler Excavating 4,223 4,223 0 0 4,223 Owner Closed EWO0097-09-03 Authorized By Design Team- CP #42/CO#5

101 Reimbursement for Security Services in Oct./Nov. 2009 Sentinel Invoice #33858 87 397 0 0 397 Owner Closed CP#51/CO#5
101 Reimbursement for Security Services in Oct./Nov. 2009 Sentinel Invoice #33288 223
101 Reimbursement for Security Services in Oct./Nov. 2009 Sentinel Invoice #33289 87

102 Sawcut Basement Wall for Door #0001 Empire Building Diag 3,807 1,800 0 0 1,800 Owner Closed CP#52 Internal issue
102 Sawcut Basement Wall for Door #0001 Empire Dismantlement (3,807)  As Agreed, Backcharge-Accepted by 
102 Sawcut Basement Wall for Door #0001 RPOHD 1,800 App Via Email of 12/14/09

103 F & I R-11 insulation in Bedroom walls WBE Walls & Ceiling 21,305 21,305 0 21,305 Owner Closed EWO0097-24-16 CP#53/CO#6

104 VE - Site Ammenities Stedman Nurseries 0 0 0 0 0 RPOHD OPEN

105 Remove Cove Molding @ Ex. Restored Windows JA Gulick Windows 960 960 0 0 960 Owner Closed CP#56 -- Approved By 



EWO0097-25-02 Schneider on 12-21-09 via Phone Call
From Tom Kujawa on 12-21-09

106 Unsuitable Soil Conditions @N./ S. Pk. Lots\ Holler Excavating 0 0 0 0 0 RPOHD OPEN Issues Such As:
a) Existing Waterlines to be Plugged?
b) Excavation of Old Foundation Walls 
to install the new 8" Storm Sewer
c) Unsuitable soils--Remove/Replace

107 Insul. and Heat/Cool/F.P.@ Elevator Penthouse WBE Walls & Ceilings 5,786 12,979 0 0 12,979 Owner Closed EWO0097-27-17 Requested From @ Job
107 Insul. and Heat/Cool/F.P.@ Elevator Penthouse WBE Walls & Ceilings (833) EWO0097-27-17 Progress Meeting of 12-23-09
107 Insulate and Provide Heat/Cool/F.P.@Penthouse Allied Mechanical 3,987 EWO0097-02-02 CP#59 / CO#6
107 Insulate and Provide Heat/Cool/F.P.@Penthouse Ricmar Electric 2,589 EWO0097-17-08
107 Insulate and Provide Heat/Cool/F.P.@Penthouse Allowance-Smoke vent 750
107 Insulate and Provide Heat/Cool/F.P.@Penthouse Allowance-Firestop Wall 200
107 Insulate and Provide Heat/Cool/F.P.@Penthouse Allowance-Roof Work 500

108 6" OS & Y Gate Valve @ Fire Pump Allied Fire Protection 0 0 0 0 0 RPOHD OPEN Was Originally Part of CCD #1/#5 ----
R. & P. Failed to Send Over To Allied
F.P. Since these CCD's Were Plumbing
Revisions.

109 Through Wall Scupper @ South Stair Tower Roof Catalano Contracting 200 200 0 200 Owner Closed EWO0097-26-04 Requested By Via e-mail 
dated 12-04-09 --- CP#66/CO#7

110 Remove Laminated Ply Material on 1st Fl. Ceiling Empire Building Diagnostics 3,440 3,440 0 3,440 Owner Closed EWO0097-01-07 CP#64 / CO#6

111 Receive/Unload/Install Wood Doors(On Wd. Frame) WBE Walls & Ceilings 6,948 6,948 0 0 6,948 Owner Closed EWO0097-24-34 CP#82/CO #8

112 Additional Floor Patching @ N/S Wing 1st Floor Heritage Flooring 7,150 7,150 0 0 7,150 Owner Closed CP#86/CP#07

113 Presure Test Fire Existing Fire Service line Ando Plumbing 1,136 1,136 0 0 1,136 Owner Pending
CP#54      
EWO0097-15-08

Required By City of Buffalo Division of 
Water---see ltr. Dated 8-14-09

114 F. & I Fire Extinguishers on All Floors J. R. Specialties 4,230 6,382 0 6,382 Owner Closed Per Direction From E-Maill
114 F. & I Fire Extinguishers on All Floors WBE Walls & Ceilings 2,152 Dated 12-16-09---Must Coordinate With 

-CCD#12/CO#7

115 Finish Drywall Over Existing Columns WBE Walls & Ceilings 12,342 16,997 0 0 16,997 Owner OPEN CP#55 Arch. Drawings A-1 thru A-6; Note #1 
4,655 Calls for Columns to be exosed and 

Painted. However, Existing Conditions 
required the Exterior Walls to past the
Column. WBE anticipated this potential
at the Time of Bid and submitted a Unit
Price to perfrom at $121.00/Each

116 Special Inspection services 56 Services 2,465 2,465 0 0 2,465 Owner Closed CP#58 / CO#6

117 Intial Security System on 1st Flr Eastern State Security 581 581 0 581 Owner Closed CP#60 / CO#6

118 Raise Ex. St. Sewer Lines in Basm't for new MEP  Ando Plumbing 2,987 2,987 0 2,987 Owner Closed EWO0097-15-10 Required at 2 Locations  CP#62/CO#6

119 Revise Hoist Way Beam Size Alp Steel 427 427 0 427 Owner Closed EWO0097-21-02 Per e-mail direct. of 12-29-09-CP63/CO8

120 Access Doors to Fire Dampers on Floor 2,3, & 4 Allied Mechanical 0 0 0 0 0 RPOHD Void None required Required due to Revision to conceal 
by design ductwork behind corridor walls 

121 Revised Resilient Floor Schedule (after 1-11-10) Heritage Flooring (2,340) (2,340) 0 0 (2,340) Owner Closed As a Result of Meeting at 
Office on 1-8-10--CP#75/CO#7

122 Repair Leak in Ex. Fire Service Line Ando Plumbing 22,775 22,775 22,775 Required due to failure of Pressure Test



122 Repair Leak in Ex. Fire Service Line Holler Excavating on 1-7-10.  CP#91

123 Remove Ex. Found. To Install Elev. #2 Empire Building Diagnostics 2,455 2,455 25 2,480 Owner Closed EWO0097-01-08 Unforeseen Condition during excavation 
CP#60 to construct of a new Elevator Pit-

124 Relocate Closet @ Apartment #401 WBE Walls & Ceilings 460 460 460 Owner Closed See Design Team Sketch AX-47-CP84/CO#7

125 Insulate Hoist Way Exterior Wall (Col #9 to D Line) WBE Walls & Ceilings 2,500 2,500 2,500 Owner Closed EWO0097-24-29 See E-Mail form Design Taem dated 
125 12/29/2009--CP#67 // CO#7

126 Security/Safety Film on all Pella Windows Eastern Energy Control Films 0 0 0 0 0 Handled directly by Owner Owner/Design Team will Investigate as 
126 of 1-2-10

127 Boiler Penthouse: Install Fl.Drain/Waterproof Floor Ando Plumbing 3,985 4,950 0 0 4,950 Owner Closed EWO0097-15-14 In Reference to RFI #29/ per field meeting
127 Boiler Penthouse: Install Fl.Drain/Waterproof Floor Neal Kaufman 965 EWO0097-18-02 with on 1-14-10-CP#74/CO#8

128 Electrical Trace Ex. Waterline to the Main Holler Excavating 2,062 2,062 0 0 2,062 Intial review from the Owner is to 
 put this issue on hold as of 1-14-10

129 Transfer Demolition dollars to Contingency RPOHD (27,340) (27,340) 0 0 (27,340) Owner Closed CP#65

130 Railing/Landing Rev.@ East Elev. Stair Tower Alp Steel 0 0 0 0 0 Anticipate Forthcoming Revisions
After visit from City Fire Chief Week of 
1-11-10. Design Team needs to get 
together with City Building Inspection
Department ASAP

131
        

Showers WBE Walls & Ceilings 1,688 0 0 0 0 internal Internal Issue -- Backcharge form 
131 to ANDO; Encl. PVC Drains above Showers Ando Plumbing (1,688) WBE Walls & Ceilings to Ando Plumbing

132  Layout Error @ Corridor 1st Floor Allied fire protection 2,501 0 0 0 0 Internal EWO0097-16-05 Internal Issue -- Backcharge form Allied 
132  Layout Error @ Corridor 1st Floor WBE Walls & Ceilings (2,501) EWO0097-24-33 Fire Prot. To WBE Walls & Ceilings for

having to rework/correct Mains and 
Laterals on the E/W Corridor due to intial
layout being incorrect

133 Install Soffits @ Apart.#07/#12 for Floors 1 thru 5 WBE Walls & ceilings 4,058 4,058 0  4,058 Owner Closed EWO0097-24-22 Required to accommodate MEP Work
 CP#69/CO#7 Along Exterior Wall -- Need to be Conceal

134 Enclose PVC Drain @ Apartment #12 W/Drywall WBE Walls & Ceilings 786 786 0 786 Owner Closed EWO0097-24-23 Drain Line (4") would not fit within a wall
CP#68/CO#7 cavity of 3-5/8"---Build pilaster Enclose

within adjacent bedroom

135 Alt. Rev. to Finishes of Elevator Panels/Transoms DCB Elevators 1,224 (7,236) 0 0 (7,236) Owner Closed Requested On Returned Initial Submittal
(8,460)

136 Cost Impact for Satellite Cable Services Catalano Contrating 0 0 0 0 0 May Need Conduit Connection To the 
136 Cost Impact for Satellite Cable Services Ricmar Satellite Disk at the Roof

137
       

Rm. Ricmar 0 0 0 0 0 CCD #13--A sketches AX-42, 43, 44, 45, 
137 CCD #13; Revisions to 1st Floor Laundry/Activity Rm. Ando 46, Ex-7, 8, &9
137 CCD #13; Revisions to 1st Floor Laundry/Activity Rm. Allied Mech.
137 CCD #13; Revisions to 1st Floor Laundry/Activity Rm. Allied F.P.
137 CCD #13; Revisions to 1st Floor Laundry/Activity Rm. WBE Walls & Ceilings

138 Added Wall for Drain to Accom. Ex. Col. @ Apt.16's WBE Walls & Ceilings 375 375 0 0 375 Owner Closed EWO0097-24-21 At Apartments 216 thru 616  CP71/CO#7

 139 Per RFI #32; Add 6" Chase Wall @ Men's Rm. 1021 WBE Walls & Ceilings 350 350 0  350 Owner Closed EWO0097-24-20 Per RFI #32 to accommodate Plumbing
 Along an Exterior Wall  CP#70/CO#7



140 Correct Anch.Bolts/Framing At The North Canopy Alp Steel 965 0 0 0 0 RPOHD Closed EWO0097-21-01 Backcharge to Concrete To 
140 Correct Anch.Bolts/Framing At The North Canopy Fisher Concrete (965) EWO0097-10-05 Correct Anchor bolt Layout ( 5"

too far to the South)

141 Fabricate/Deliver Closet Door frames Door Specialties 3,555 3,555 0 3,555 Owner Pending These Frames were never included in the 
original order with Door specialties. @ 
time of Bid, Door bidders consideration
was given to present as a V.E. to 
substitute drywall in lieu of. However,
R. & P. never brought this issue to the 
Table for review by the Owner.CP#72

142 Possible Sub. Wood Jambs/Heads @ Alum.Wind. WBE Walls & Ceilings 2,560 15,460 0 15,460 Owner Closed Due To The late Fab./Delivery of the New
142 Possible Sub. Wood Jambs/Heads @ Alum.Wind. Lancer Door 12,900 Aluminum Windows, Alternative Methods

to Construct the Window Heads and 
Jambs are being explored to Mitigate
Damage and Clean up efforts after the
Windows are Installed in the Month of
May, 2010. -- CP#93

143 Substitute 1/8" Clear Temper for Annealed glass JA Gulick 1,840 1,840 0 1,840 Owner Closed Requested by the Design Team at the
Job Progress Meeting of 2-3-10. CP#79

144 Construct Chase Wall adjacent to Wilson Farm Wall WBE Walls & Ceilings 0 0 0 0 0 Owner Pending To accomdate the needs of MEP routing

145 Reinstall Ex.Paper Chute for Display on 1st Floor Old Dutchman 5,588 5,588 0 5,588 5,588 Owner Pending Ornamental Display at the request of 
145 Reinstall Ex.Paper Chute for Display on 1st Floor the Owner, 

146 Core Drill & Extend 4" Drain Into Aban. Elev.Shaft Ando Plumbing 926 926 0 926 Owner Closed EWO0097-15-13 Part of Change Issue #100-CP#78

147 Winter Heat Protection Ando Plumbing 2,393 2,393 0 2,393  RPOHD Closed

148 Elim. Mas.Infill @ Elev. Shaft Basement Level Pepe Construction (512) (512) 0 (512) Owner Closed Required to Accommodate Change
Issue #093----CCD #11--CP#80/CO#7

149 Relocate Elect.Outlet to Accommodate Kitchen Cab Ricmar Electric 0 0 0 0 0 Owner Pending As of 2-11-10, The Design Team is 
WBE Walls & Ceilings unaware of the situation. It appears that 

when Millworks
submittal on cabinets, he shifted the 
Refrigerator away from the exterior wall
which eventually covered the wall outlet
intended to be above a cabinet section

150 Drywall Enclose Steamlines @ Apart.#116 thru #516 WBE Walls & Ceilings 868 868 0 0 868 Owner Closed Vertical Staem Lines were exposed
in the Corner of the Room. Enclose was
required (16'*16") same as Apartments
#110 thru #510. -CP#83/CO#7

151 Rem. Ex. Speed Tile @ E. Stairway for new RW-6 Empire Building Diagnostics 1,320 1,320 0  1,320 Owner Closed Requested by to 
accommodate the installation of the new 
RW-6 Windows with the Existing
East Stair Tower - CP#85

152 Install Block Vestibule @ Door Opening #0009 Pepe Construction Co. 914 914 0 914 914 Owner Closed At the request of  T
CP#88 instructed to find an 

Alternative Method to Reconsrtuct
 the Existing Electrical Room Masonry 
Wall via the Original Documents

153 Provide a 1-1/4" waterline feed to Penthouse Boiler J. Ando Plumbing 2,665 2,665 0 2,665 2,665 Owner Closed Per Job Progress Meetings of 2-3-10/
CP#87 2-17-10,m Allied Mech. Indicates they will



require a 1-1/4" waterline feed to the
Penthouse Boilers in lieu of the design
3/4" feed

154 Energy Star Plug Bulbs @ Track Lighting in Kitchen Ricmar 0 0 0 0 0 Owner Pending Required to meet NYSERDA Standards

155 Reduce Bathroom Ceiling Ht. From 9'-0" to 8'-0" WBE Walls & Ceilings (3,137) (3,637) 0 (3,637) (3,637) Owner Pending At the Request from  
155 Reduce Bathroom Ceiling Ht. From 9'-0" to 8'-0" Choops Painting (500) Owner wants their credit back on one

foot of drywall---CP 94R

156 Duplex Sump Pump in Abandon Elevator Shaft J. Ando Plumbing 3,143 3,593 0 3,593 3,593 Owner Closed Existing Subfloor
Ricmar 450  being Colapsed-CP#95/CO#8

157\ Restoration of the N.Division Vestibule WBE Walls & Ceilings 0 0 0 0 0 Owner pending See e-mail from 3-3-10
157\ Restoration of the N.Division Vestibule Allied Mech. 
157\ Restoration of the N.Division Vestibule Empire Building Diagnostics

158 Remove Ex. Floor Hatch in Wilson Farm Space Empire Building Diagnostics 0 0 0 0 0 Owner Void SEE CI #168 See E-Mail of 2-23-10
158 Remove Ex. Floor Hatch in Wilson Farm Space Fisher Concrete

159 Construction Change Directive #014 WBE Walls & Ceilings 0 0 0 0 0 Owner Pending See Constructuion Change Directive #014
159 Construction Change Directive #014 J. & R. Specialties

160 Reconstruct provisions for Closet Shelf/Rods WBE Walls & Ceilings 0 0 0 0 0 Owner Pending Per Field Meeting on March 5,2010 with
160 Reconstruct provisions for Closet Shelf/Rods Quaker Millwork

Work will be perfromed on a 

161 Cut Transom Door Stops on 6th & 5th floors Quaker Millwork 0 0 0 Internal 0 Backcharge fro Quaker Millwork to 
161 Cut Transom Door Stops on 6th & 5th floors Door Specialties Door Specialties-

162 Misc. Mas. Patch to maintain Fire Rating @ Ex.Wall Pepe Construction 1,208 1,208 0 1,208 1,208 Owner Pending As Directed By to maintain
Fire Rating @ Existing Stairwell Walls of 
the Ex. East Stair Tower and other Patch
Work at the Existing Electrical Room 
S.E. Corner of South Wall

 163 Concrete Patch Work 1st Floor Ceiling Stem Beams Abraxis, Inc. 7,845 7,845 0 7,845 7,845 Owner Pending Requested by via e-mail 
dated 3-19-10; Proposal is based on a 
Time & Material---Not to Exceed

164 Enclose Roof Drain @ Bedroom #1077 WBE Walls & Ceilings 0 0 0 0 0 Owner Pending See R. & P. E-Mail of 3-24-10 to K.
164 This change will preceed via T. & M. 

165 Miscellaneaous Electrical Revisions Thru Out Floors Ricmar Electric 8,871 8,871 0 8,871 8,871 Owner Pending Work was perfromed by Elect.
165 Prior to Owner review and approval 
165 in order to not disrupt the progress
165 in the field.

166 Revisions(2nd) to the Mechanical Room Penthouse WBE Walls & Ceilings 0 0 0 0 0 Owner Pending Per Sketch AX-54 issued on 3-24-10
166 Revisions(2nd) to the Mechanical Room Penthouse Pepe Construction Modifications to the exhaust program 
166 Revisions(2nd) to the Mechanical Room Penthouse Fisher Concrete of the Elevator shafts 

167 Oblique View @Windows @ Apt. 105/106/206/Retail Lancer Glass 0 0 0 0 0 Owner Pending See E-Mail from dated 
167 3-24-10 with attached North Elev.View

168 Remove the existing Floor Hatch @ Wilson Farm Fl. Empire Building Diagnostics 0 0 0 0 0 Owner Pending As requested by the Design Team 
168 Remove the existing Floor Hatch @ Wilson Farm Fl. Fisher Concrete during a Field Inspection Walk Thru
168 in March of 2010.

169 PFJ Option to Increase the Width of Window Sills Quaker Millwork 3,480 3,480 0 3,480 3,480 Owner Pending Approved by on 4-6-10



169 Option to Increase the Width of Window Sills via E-Mail to 
169 Option to Increase the Width of Window Sills
169 Option to Increase the Width of Window Sills
169 Option to Increase the Width of Window Sills
169 Option to Increase the Width of Window Sills

170 Conduit Installation for Eastern State Sentinel Ricmar Electric 2,026 2,026 0 2,026 2,026 Owner Pending Approved by on 4-6-10
170 Conduit Installation for Eastern State Sentinel via E-Mail to 
170 Conduit Installation for Eastern State Sentinel
170 Conduit Installation for Eastern State Sentinel
170 Conduit Installation for Eastern State Sentinel
170 Conduit Installation for Eastern State Sentinel

171 Safety Glass For Interior N. Division Ex. Doors. J.A.Gulick 320 320 0 320 320 Owner Pending Approved by on 4-5-10
171 Safety Glass For Interior N. Division Ex. Doors.
171 Safety Glass For Interior N. Division Ex. Doors.
171 Safety Glass For Interior N. Division Ex. Doors.
171 Safety Glass For Interior N. Division Ex. Doors.
171 Safety Glass For Interior N. Division Ex. Doors.

172 Revision to Site Drawings C-1 & C-1.2 Stedman's 0 0 0 0 0 As of 4-6-10, Drawings Are Still Unclear 
172 Revision to Site Drawings C-1 & C-1.2 As To What Changes Are Incorporated
172 Revision to Site Drawings C-1 & C-1.2 Into These Revised Documents
172 Revision to Site Drawings C-1 & C-1.2
172 Revision to Site Drawings C-1 & C-1.2
172 Revision to Site Drawings C-1 & C-1.2

173 Additional Temp. Security Provisions March 2010 Eastern State Sentinel 160 251 0 251 251 Owner Pending The Temp. Alarm Program needed to be
173 Additional Temp. Security Provisions March 2010 91 Relocated throughout the 1st Floor
173 Additional Temp. Security Provisions March 2010 Due To New Construction
173 Additional Temp. Security Provisions March 2010
173 Additional Temp. Security Provisions March 2010
173 Additional Temp. Security Provisions March 2010

174 Repair Exterior Stair Damaged By Sears Delivery Fisher Concrete 0 0 0 0 0 Owner Pending As of 4-7-10, extent of repair has not
174 Repair Exterior Stair Damaged By been reviewed with the Design Team
174 Repair Exterior Stair Damaged By or 
174 Repair Exterior Stair Damaged By 
174 Repair Exterior Stair Damaged By 
174 Repair Exterior Stair Damaged By 

175 Sawcut Existing Concrete Ledge at Windows NW-13 Empire Bldg. Diagnostics 1,835 1,835 0 1,835 1,835 Owner Pending At the request of the Design Team--
175 Sawcut Existing Concrete Ledge at Windows NW-13
175 Sawcut Existing Concrete Ledge at Windows NW-13
175 Sawcut Existing Concrete Ledge at Windows NW-13
175 Sawcut Existing Concrete Ledge at Windows NW-13
175 Sawcut Existing Concrete Ledge at Windows NW-13

176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts Catalano Contracting 1,775 1,775 0 1,775 1,775 Owner pending At the request of the Design Team -- See
176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts Ricmar Electric e-mail dated 4-12-10 from 
176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts
176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts
176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts
176 Metal Covers for Corridor/Act.Center?Game Rm.Lgts

177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn Heritage Flooring 1,325 1,325 0 1,325 1,325 Owner Pending At the request of at the
177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn Job Progress Meeting of 3-31-10. Inspite
177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn it is recommended by the manufacturer
177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn to install via Quarter Turn Method, 
177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn did not like the looks therefore requested 
177 Rotate Carpet Tile Monolithic in lieu of Qtr. Turn to rotate to a monolithic install.



178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10 Neal Kaufman (1,643) (1,643) 0 (1,643) (1,643) Owner Pending As requested by the Design Team
178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10
178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10
178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10
178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10
178 Revise Main Lobby Tile via Dwg. A-25R dated 3-3-10

Total Changes Internal (205,249)
Total Changes Owner 15,363
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